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RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve the time extensions for the period indicated for two State 
Highway Operations and Protection Program (SHOPP) projects described on the attachment. 
 
ISSUE: 
 
On October 12, 2006, the Commission allocated $9,587,000 for one SHOPP project, and on 
November 9, 2006, the Commission allocated $15,876,000 for another SHOPP project, for a total of 
$25,463,000, as identified on the attached list.  In accordance with Resolution G-06-08, the deadline 
to award contracts for projects allocated on October 12, 2006, is April 12, 2007.  Furthermore, the 
deadline to award contracts for projects allocated on November 9, 2006, is May 9, 2007.  The 
Department will not be able to meet the deadline for two projects and is requesting time extension 
for the period of contract award.  The attachment shows the details of each of these projects and the 
delays that have resulted in the extension request. 
 
BACKGROUND: 
 
In June 2006, the Commission adopted Resolution G-06-08, making the six-month period to award a 
permanent requirement under the State Transportation Improvement Program (STIP) Guidelines. 
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Allocated
Project PPNO Project County- Description Fund Amount Allocation Reason For Delay Months until end of
Number Dist-EA Route Source (x $1,000) Date (month-yr)

2 0595B 04-0C9201 SF-101 In San Francisco, north of 
Candlestick Park to Route 80.  Grind 
and replace Portland Cement 
Concrete pavement.

SHOPP 9,587$    10/12/06 The original schedule assumed that the project costs could be updated under an informal FTIP Amendment 
shortly after the CTC allocation date.  Because the cost increase for this program category exceeded what 
FHWA considers "informal", this project, along with others, were required to go through the formal FTIP 
Amendment process.  Additionally, the project has been selected to go through a formal review by FHWA in 
order to obtain E-76 approval.  Once the E-76 is approved, the Department will be able to receive federal 
authorization and advertise the project.  The Department is requesting a three-month time extension to allow 
time to advertise and award the project.  Advertisement 04/30/2007, Bid opening 06/12/2007, Award 07/10/07.

3 July-07

2 0760A 07-129931 LA-210 In Los Angeles County, from Route 
605 to Route 57.  Install closed 
circuit television communication 
systems; fiber optic communication 
lines and Traffic Monitoring Stations.

SHOPP 15,876$  11/09/06 Project advertisement has been delayed due to processing of the FTIP Amendment.  Once the FTIP is 
approved, the Department will be able to receive federal authorization and advertise the project.  The 
Department is requesting a three-month time extension to allow time to advertise and award the project.  
Advertisement 05/07/07, Bid opening 06/21/07, Award 07/21/07.

3 August-07
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